PHASING

PHASE 1

STEP 1)

STEP 2)

PRIOR TO ANY WORK ACTIVITY INSTALL WORK ZONE WARNING
SIGNS ALONG SR 1138 (LINDSEY BRIDGE RD.) USING ROADWAY
STANDARD DRAWING 1101.02 (SHT. 1 OF 7). SEE TCP-9 AND
GENERAL NOTES.

USING ROADWAY STANDARD DRAWING 1101.02 (SHT. 1 OF 7) PERFORM THE
FOLLOWING:

— CONSTRUCT PROPOSED STRUCTURE AND APPROACHES UP TO BUT NOT
INCLUDING FINAL LAYER OF SURFACE COURSE FROM -L- STA. 15+00 +/- TO
-L- STA. 21+50 +/-, TYING INTO EXISTING PAVEMENT ELEVATION FROM
-L- STA. 12+00 +/- TO 15+00 +/- AND FROM -L- STA. 21+50 +/- TO
-L- STA. 25+50 +/-. SEE TCP-4 AND TCP-5.

— INSTALL AS MUCH GUARDRAIL AS POSSIBLE WITHOUT INTERFERING WITH TRAFFIC.

NOTE: USE TRUCK MOUNTED IMPACT ATTENUATOR TO PROTECT GUARDRAIL END WHERE
GUARDRAIL END TREATMENT HAS NOT BEEN INSTALLED WHEN TRAFFIC IS LESS THAN
40' FROM THE UNPROTECTED GUARDRAIL END.

RETURN TRAFFIC TO A 2-LANE, 2-WAY PATTERN AT THE END OF EACH WORK DAY.

PHASE 11

STEP 1)

STEP 2)

WORKING IN A CONTINUOUS MANNER AND USING ROADWAY STANDARD
DRAWINGS 1101.02 (SHT. 1 OF 7) CONSTRUCT TIE-IN OF PROPOSED -L- LINE
AND SHIFT TRAFFIC ONTO SAME AS FOLLOWS:

SHIFT TWO WAY ONE LANE TRAFFIC ONTO THE LEFT SIDE OF THE

EXISTING ROADWAY AND CONSTRUCT RIGHT SIDE OF PROPOSED ROADWAY

UP TO BUT NOT INCLUDING THE FINAL SURFACE COURSE FROM -L- STA. 12+00 +/-
TO -L- STA. 15+00 +/- AND FROM -L- STA. 21+50 +/- TO -L- STA. 28+00 +/-.

SHIFT TWO WAY ONE LANE TRAFFIC ONTO RIGHT SIDE OF NEW

-L- LINE AND CONSTRUCT LEFT SIDE OF PROPOSED ROADWAY UP TO

BUT NOT INCLUDING THE FINAL SURFACE COURSE FROM -L- STA. 12+00 +/-

TO -L- STA. 15+00 +/- AND FROM -L- STA. 21+50 +/- TO -L- STA. 28+00 +/-.

STEP 3) INSTALL TEMPORARY PAVEMENT MARKINGS (PAINT) AND MARKERS
(TEMPORARY RAISED) TYING INTO EXISTING PAVEMENT MARKINGS
AND OPEN ALL LANES TO TRAFFIC.

STEP 4) REMOVE EXISTING STRUCTURE AND EXISTING ROADWAY.

USING ROADWAY STANDARD DRAWING 1101.02 (SHT. 1 OF 7) PLACE
FINAL SURFACE COURSE, INSTALL FINAL MARKING (PAINT) AND
MARKERS (PERMANENT RAISED) AND OPEN ALL LANES TO TRAFFIC.

PROJ. REFERENCE NO.

SHEET NO.

B-3694

TCP-3
| FINAL PAVEMENT MARKING SCHEDULE |
PAY ITEM
SYMBOL DESCRIPTION QUANTITY TOTAL
PAVEMENT MARKINGS
PAINT (4")
PA WHITE EDGELINE (2X) 6400 LF
PI YELLOW DOUBLE CENTER (2X) 6400 LF
TOTAL 12800 LF
MARKERS
PERMANENT RAISED PAVEMENT MARKERS
MA YELLOW & YELLOW 20 EA
TOTAL 20 EA
NOTE : FOR EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES

A SINGLE APPLICATION, 2X IMPLIES TWO APPLICATIONS,
AND 3X IMPLIES THREE APPLICATIONS
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